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 MINUTES OF 
FACILITIES PLANNING AND IMPLEMENTATION COMMITTEE 

 
Tuesday, September 13, 2005 5:00 p.m. 

Warren Green, 2nd Floor Conference Room 
Hotel Street, Warrenton, Virginia 

 
 

Present: 
William G. Downey, Board of Supervisors 
Richard Robison, Board of Supervisors 
Anthony I. Hooper, Deputy County Administrator 
Kevin Burke, County Attorney 
Butch Farley, Director, General Services 
Betty Brooks, Budget Analyst, Budget 
Tom Boyer, Deputy Director, General Services 
Wanda Mercer, Executive Assistant, General Services 
 
Guests: 
Maria Del Rosso, Library 
Micah Meadows, Sheriff’s Office 
Larry Miller, Parks & Recreation 
Barbara Severin, Library Board 
Helen Zaleski, Circuit Court 
 
Mr. William Downey called the meeting to order at 5:05 p.m. on Tuesday, September 13, 2005. 
 
Minutes of July 12, 2005 Meeting 
The minutes were approved as published. 
 
Project Review – Courthouse / Adult Detention Center 
Ms. Kay Jackson presented the project updates. 
Courthouse – Phase 2 has begun; demolition is near completion.  Unforeseen conditions on the 
1st and 2nd floors - exterior walls and columns are hard plaster; awaiting pricing from the 
contractor for laminating a thin layer of drywall over the plaster for the best finish.  Substantial 
completion is scheduled for late December 2005; awaiting notice of claims from contractor 
regarding extension.  Recent change orders include a blanket statement “Reserve the right to 
request time…” 
 
ADC/Jail – Virginia Department of Health staff inspected the original existing conditions; the 
inspector will not issue a health permit until all walls are cleaned; 2 coats of epoxy paint are 
applied plus ceiling is coated; exposed conduit is enclosed.  The drainage system for the main 
sink needs to be addressed. Hardware at the jail has arrived and will be installed during the next 
two weeks.  
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Approval was given for (Courthouse) Change Order #11 ($12,475). Repair of Lee Street landing 
($12,000) and sanitary tie-ins ($12,790) were added to this change order for a total of $37,265. 
 
Approval was given for (ADC-Jail) Change Order #12 ($27,747). 
 
Courthouse tenant moves are scheduled for mid-January 2006.  Due to storage constraints, 
furniture will be ordered later in the process, allowing for an 8-10 week lead time. 
 
Additional funding for the project was discussed.  Mr. Downey clearly stated that the next 
funding request for this project will be the absolute last.  A request was added for additional 
contingency funding for total project completion to allow for final changes and client 
satisfaction, bringing the amount to be requested to $283,500. 
 
John Barton Payne Building 
Design drawings are 90-95% completed.  Project should go out for bid within the next month. 
Mr. Downey commented on the costly design figure; Mrs. Del Rosso reminded the committee of 
the $40,000 that was spent to satisfy the Town of Warrenton’s Architectural Review Board. The 
1,000 gallon oil tank has been removed.  Soil test results show low level contamination. The 
elevator is not air conditioned and is heated by a small space heater.  Questions arose from 
committee members as to the design intent for the stair tower addition in regards to the lack of 
insulation in the exterior walls and the presence of only a small unit heater.  Mr. Boyer will 
compose the questions to be forwarded to the architects by Mrs. Del Rosso. 
 
Parks and Recreation Projects 
Mr. Larry Miller gave a brief overview of Parks and Recreation projects. 
Marshall Community Center and the Northern Sports Complex – Awaiting updates. Permits for 
the Northern Sports Complex are expected by week’s end. 
Monroe Park – Parks and Recreations is waiting for the architect to incorporate construction 
management’s design comments. A grant application is being submitted to assist with funding. 
Central Sports Complex – Architect has been consumed with the Northern Sports Complex. 
Work should resume within the next week or two.  A well and septic system will serve the 
property. 
Vint Hill – The project was put on hold until the high school site was selected. 
 
Projects under Preliminary Development 
A.J. Childs Building (including Data Center) – Mr. Boyer discussed current plans pertaining to 
the Data Center project. Discussion was held regarding the diesel generator.  The generator will 
be designed and bid as an alternate for cost consideration, while an upgraded UPS system will be 
included in the base bid.  The project engineer, Hurd and Obenchain, has forwarded a schedule 
for design completion that indicates a 24-week time frame; however, Mr. Boyer negotiated with 
the designer and had reached an agreement that would shorten the time frame to approximately 
16 weeks.  This includes one week intervals for Owner review and a preliminary plan review and 
discussion with the Town of Warrenton. 
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Future Discussions Items 
Future Facility Planning – 70 Culpeper Street will be available once renovations at the 
Courthouse are completed.  Leases are expiring soon for Adult Court Services, Economic 
Development, and the Registrar’s Office; the feasibility of relocating one of these offices to 70 
Culpeper Street is being reviewed. 
 
Next Meeting Date 
The next meeting of the Facilities Planning and Implementation Committee will be Tuesday, 
October 11, 2005, at 5:00 p.m.    
 
With no further business the meeting adjourned at 6:45 p.m. 


